ID Task Name % Complete | Duration | Start Finish  |Predecessors Mar 18, '13 \Apr 15, '13 \ May 13, '13 Jun 10, '13
o M \ S \ T T S | F W M
0 Broadband Construction Schedule - Activation 24% 196 days  4/1113  12/30113 P
Phase
1 Aerial Drops 91% 58 days  4/1/13 6/19/13 eI e —————————————— )
Aerial Drops
2 & Phase 1- Aerial House Drops 100% 2days 4/1113 42113 Aerial House Drops y=g 4/1
Phase 1- Aerjal House Drops
3 | Blair Rd 100% 1day 4/113 41113 Blair R 4/1
4 | Cook Rd 100% 1day 4/113 4/1/13 3SS Cook R 4/1
5 v Fire Walk Lane 100% 1day 4/113 4/1/13 4SS Fire Walk Lan 4/1
6 v Jade Benedict Memory Drive 100% 1day 4/113 4/1/13 58S 2dict Memory Driv 4/1
7 v Mose Cook 100% 1day 4/113 4/1/13 6SS Mose Coo 4/1
8 v 693 State Rt 37 (693 -1104) 100% 1day 4/2/13 42137 ate Rt 37 (693 -1104 4/2
9 v State Rout 95 100% 1day 4/2/13 4/2/13 8SS State Rout 95)@ 4/2
10 |+ Tarbell Rd 100% 1day 4/2/13 4/2/13 9SS Tarbell Rd 4/2
11
12 " Phase 2 - Aerial House Drops 100% 7days 4/313 411113 2 - Aerial House Drop 4/3
13 & Big Tree Lane 100% 1day 4/3113 4/3/1310 Big Tree Lar| 4/3
14 |4 Brown Rd 100% 1day 4/3113 4/3/13 13SS Brown F 4/3
15 |4 Cletus Laffin Rd 100% 1day 4/3113 4/3/13 14SS Cletus Laffin K 4/3
16 |+ Cree Rd 100% 1day 4/3113 4/3/13 15SS Cree R 4/3
17 & Garrow Rd 100% 1day 4/3113 4/3/13 15SS Garrow F 4/3
18 | Geronimo Lane 100% 1day 4/4113 4/4/1317 Geronimo Lane g-4/4
19 & Gray St. 100% 1day 4/5/13 4/5113 18 Gray St 4/5
20 |&" Library Rd 100% 1day 4/5/13 4/5/13 19SS Library R a/5
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ID Task Name % Complete | Duration | Start Finish  |Predecessors Mar 18, '13 \Apr 15, '13 \ May 13, '13 Jun 10, '13
o M \ S \ T T S | F W M
21 |+ McGee Rd 100% 1day 4/5/13 4/5/13 20SS McGéee Rdyg 4/5
22 | Laffin Lane 100% 1day 4/5/13 4/5/13 21SS Laffin Lane
23 |4 Mill St 100% 1day 4/8/13 4/8/13 22 Mill St 4/8
24 | North Street 100% 1day 4/8/13 4/8/13 23SS North Street)g 4/8
25 |4 Okwarine Rd 100% 1day 4/8/13 4/8/13 24SS Okwarine Rd)g 4/8
26 |4 Pearl St 100% 1day 4/8/13 4/8/13 258S Pearl St)g 4/8
27 | Pumphouse Rd 100% 1day 4/8/13 4/8/13 26SS Pumphouse Rd)g 4/8
28 v Pyke Rd 100% 1day 4/8/13 4/8/13 27SS Pyke Rd 4/8
29 W Sanitation Plant Rd 100% 1day 4/9/113 4/9/13 28 Sanitation Plant Rd—g 4/9
30 |&" Square Rd 100% 1day  4/9/13 4/9/13 29SS Square Rd)g 4/9
31 | St. Regis Rd (12 - 307) 100% 1day  4/9/13 4/9/13 29SS St. Regis Rd (12 - 307))g
32 | State Route 37 (37 - 663) 100% 1day 4/10/13 4/10/13 31 State Route 37 (37 - 663) &-4/10
33 | Terrance Rd 100% 1day 4/1113  4/11/1332 Terrance Rd-g 4/11
34 |y Tom White Rd 100% 1day 4/11/13 4/11/13 33SS Tom White Rd)g- 4/11
35 W Phase 3 - Aerial House Drops 100% 4days 41213 41713 Phase 3 - Aerial House Drops 4/12
36 |&" Frogtown Rd 100% 1day 4/12113 4/12/13 34 Frogtown Rd-&
37 |&" White Rd 100% 1day 4/12113 4/12/13 36SS White Rd
38 |&" Melvin Lane 100% 1day 4/12113 4/12/13 37SS Melvin Lan 12
39 |4 Solomon Rd 100% 1day 4/15/13 4/15/13 38 Solomon Rd & 4/15
40 |&" North/Helena Rd 100% 1day 4/16/13 4/16/13 39 North/Helena Rd & 4/16
41 | State Route 37 (Library to Mini Mart) 100% 1day 4/17/13 4/17/1340 State Route 37 (Library to Mini Mart) g-4/17
Task S External Tasks ( Manual Task B Finish-only 1 Progress
Split i External Milestone L 4 Duration-only | . Deadline ¥
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ID Task Name % Complete | Duration | Start Finish  |Predecessors Mar 18, '13 \Apr 15, '13 \ May 13, '13 Jun 10, '13
o M | s | T | T | s | F w M
42 | Phase 4 - Aerial House Drops 100% 8days 4/18/13  4/29/13 Phase 4 - Aerial House Drops 4/18
43 | Frank Terrance Rd. 100% 1day 4/18/13 4/18/13 41 Frank Terrance Rd.
44 | Aggie Lane 100% 1day 4/1913  4/19/1343 Aggie Lane
45 | Alex Lane 100% 1day 4/2213  4/22/13 44 Alex Lane
46 | Roosevelttown Rd 100% 1day 4/23/13 4/23/13 45 Roosevelttown Rd
47 | County Rt. 45 100% 1day 4/2413  4/24/13 46 County Rt. 45
48 | Herne Rd 100% 1day 4/2513  4/25/13 47 Herne Rd & 4/25
49 | Ragquette Point Rd ( up to 127) 100% 1day 4/26/13 4/26/13 48 Raquette Point Rd ( up to 127) 26
50 v Etate Route 37 (from frogtown Rd to Twin 100% 1day 4/2913  4/29/1349 State Rpute 37 (from frogtown Rd to Twin Leaf)
ea
51 |+ Phasez - Aerial House Drops 100% 8days 4/30/13 5/9113 Phase 5 - Aerial House Drops 4/30
52 & T Barnes Rd 100% 1day 4/3013  4/30/1350 T Barnes Rd
53 | Lafrance Rd 100% 1day 5/113 5/1/13 52 Lafrance Rd
54 |y Oakes Rd 100% 1day 52113 5/2/13 53 Oakes Rd
55 | White Rd 100% 1day 5/3/13 5/3/13 54 White Rd
56 v Ransom Rd 100% 1day 5/6/13 5/6/13 55 5/6
57 v Tony Cole Rd 100% 1day 5/7113 5/7/13 56 Tony Cole Rd &-5/7
58 v Jimmy White Rd 100% 1day 5/8/13 5/8/13 57 Jimmy White Rd &-5/8
59 | Laughing Rd 100% 1day 5/9/13 5/9/13 58 Laughing Rd
60 | Phase 6 - Aerial House Drops 100% 4 days 5/10/13 511513 Phase 6 - Aerial House Drops 5/10
61 v Helena Rd (up from 198) 100% 1day 5/10/13 5/10/13 59 Helena Rd (up from 198)
62 v McNeil Rd 100% 1day 5/13/13 5/13/13 61 McNeil Rd ﬁf/B
Task S External Tasks [ Manual Task B Finish-only 1 Progress
Split i External Milestone L 4 Duration-only | . Deadline ¥
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ID Task Name % Complete | Duration | Start Finish  |Predecessors Mar 18, '13 \Apr 15, '13 \ May 13, '13 Jun 10, '13
i) M s T T | s | F M
63 v Route 37C 100% 1day 5/M14/13  5/14/1362 Route 37C §-5/14
64 |4 Factory Rd(Bernard Keneen Rd) 100% 1day 5/15/13 5/15/13 63 Factory Rd(Bernard Keneen Rd)
65 | Phase 7 - Aerial House Drops 100% 3days 5M6/13  5/20/13 Phase 7 - Aerial House Drops 5/16
66 v 311 up to St. Regis Rd 100% 1day 5/16/13  5/16/1364 311 up to St. Regis Rd
67 v Rourke Rd 100% 1day 51713  5/17/1366 Rourke Rd
68 v Johnson Rd 100% 1day 5/2013  5/20/1367 Johnson Rd
69 v Phase 8 -Aerial House Drops 100% 4days 5/21/13 512413 Phase 8 -Aerial House Drops 5/21
70 | River Rd 100% 1day 5/2113  5/21/1368 River Rd
71 | Leo Swamp Rd 100% 1day 5/2213  5/22/1370 Leo Swamp Rd &-5/22
72 & Sweetgrass lane 100% 1day 5/23/13 5123113 71 Sweetgrass lane
73 v Smoke Rd 100% 1day 5/24/13  5/24/1372 Smoke Rd 24
74 | Phase 9 - Aerial House Drops 100% 5days 5/27/13 5131113 Phase 9 - Aerial House Drops
75 v Andrew David Lane 100% 1day 5/27/13 5/27/13 73 Andrew David Lane
76 v 357 and up on Cook Farm lane 100% 1day 5/28/13 5/28/13 75 357 and up on Cook Farm lane
77 v Phillips Rd 100% 1day 5/2913  5/29/1376
78 v Snye Rd 100% 1day 5/2913  5/29/1376
79 v McDonald Rd 100% 1day 5/3013  5/30/1378 McDonald Rd
80 v Drum St 100% 1day 5/3113  5/31/1379
81 Phase 10 -Aerial House Drops 86% 7days 6/3/13 6/11/113 Phase 10 -Aerial House Drops — 6/3
82 | 1108 and up to corner of Rudy Harts 100% 1day 6/3/13 6/3/13 80 1108 and up to corner of Rudy Harts Corner of 37
Corner of 37
83 |w’ Swamp Rd 100% 1day 6/4/13 6/4/13 82 Swamp Rd
Task S External Tasks [ Manual Task B Finish-only 1 Progress
Split i External Milestone L 4 Duration-only | . Deadline ¥
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ID Task Name % Complete | Duration | Start Finish  |Predecessors Mar 18, '13 \Apr 15, '13 \ May 13, '13 Jun 10, '13
i) M s | T T s | F | W M s
84 |4 Jock Rd 100% 1day 6/5/13 6/5/13 83 Jock Rd &-6/5
85 v David Lane 100% 1day 6/6/13 6/6/13 84 David Lane &.6/6
86 v Jacobs Rd 100% 1day 6/7/13 6/7/13 85 Jacobs Rd 7
87 v Porter Rd 100% 1day 6/10/13 6/10/13 86 Porter Rd §-6/10
88 Beaver Meadow Rd 0% 1day 6/11/13 6/11/13 87 Beaver Meadow Rd
89 Phase 11 - Aerial House Drops 0% 6 days 6/12/13 6/19/13 Phase 11 - Aerial House Drops 6/12
90 Drum St 0% 1day 6/12/13 6/12/13 88 Drum St
91 Arquette Circle 0% 1day 6/13/13 6/13/13 90 Arquette Circle - 6/13
92 Grey Bear Rd 0% 1day 6/14/13 6/14/13 91 Grey Bear Rd
93 County Rt 43 0% 1day 6/17/13 6/17/13 92 County Rt 43
94 Hart Rd 0% 1day 6/18/13 6/18/13 93
95 State Rd 0% 1day 6/19/13 6/19/13 94
96 Underground Drops 0% 42 days 6/20/13 8/16/13 Underground Drops
97 Phase 1- Under Ground House Drops 0% 2days 6/20/13 6/21/113 Phase 1- Under Ground House Drops
98 Blair Rd 0% 1day 6/20/13 6/20/13 95 Blair R 6/20
99 Cook Rd 0% 1day 6/20/13 6/20/13 98SS Cook R 6/20
100 Fire Walk Lane 0% 1day 6/20/13 6/20/13 99SS Fire Walk Lan 6/20
101 Jade Benedict Memory Drive 0% 1day 6/21113 6/21/13 100 Jade Benedict Memory Driv 6/21
102 Mose Cook 0% 1day 6/21/13 6/21/13101SS Mose Coo 6/21
103 693 State Rt 37 (693 -1104) 0% 1day 6/21/13 6/21/13 102SS 693 State Rt 37 (693 -1104 6/21
104 State Rout 95 0% 1day 6/21/13 6/21/13 103SS State Rout 9 6/21
Task S External Tasks [ Manual Task B Finish-only 1 Progress
Split External Milestone L 4 Duration-only | . Deadline 4
Project: Broadband Construction Milestone L 2 Inactive Task ( I Manual Summary Rollup e Baseline
Date: 6/7/13
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ID Task Name % Complete | Duration | Start Finish  |Predecessors Mar 18, '13 \Apr 15, '13 \ May 13, '13 Jun 10, '13
M s | T T s | | W M | s

105 Tarbell Rd 0% 1day 6/21/13 6/21/13 104SS Tarbell R
106 Phase 2 - Underground House Drops 0% 5days 6/24/13 6/28/13 Phase 2 - Underground House Drops
107 Big Tree Lane 0% 1day 6/24/13 6/24/13 105 Big Tree Lan
108 Brown Rd 0% 1day 6/24/13 6/24/13 107SS Brown R
109 Cletus Laffin Rd 0% 1day 6/24/13 6/24/13 108SS Cletus Laffin R
110 Cree Rd 0% 1day 6/24/13 6/24/13 109SS Cree R
111 Garrow Rd 0% 1day 6/24/13 6/24/13 110SS Garrow R
112 Geronimo Lane 0% 1day 6/24/13 6/24/13 111SS Geronimo Lan
113 Gray St. 0% 1day 6/25/13 6/25/13 112 Gray St 6/25
114 Library Rd 0% 1day 6/25/13 6/25/13 113SS Library R 6/25
115 McGee Rd 0% 1day 6/25/13 6/25/13 114SS McGee R 6/25
116 Laffin Lane 0% 1day 6/25/13 6/25/13 115SS Laffin Lan 6/25
117 Mill St 0% 1day 6/25/13 6/25/13 116SS Mill s 6/25
118 North Street 0% 1day 6/25/13 6/25/13 117SS North Stree 6/25
119 Okwarine Rd 0% 1day 6/26/13 6/26/13118 Okwarine Rd—g 6/26
120 Pearl St 0% 1day 6/26/13 6/26/13 119SS Pearl S 6/26
121 Pumphouse Rd 0% 1day 6/26/13 6/26/13 120SS Pumphouse R 6/26
122 Pyke Rd 0% 1day 6/27/13 6/27/13 121 Pyke R 6/27
123 Sanitation Plant Rd 0% 1day 6/27/13 6/27/13 122SS Sanitation Plant R 6/27
124 Square Rd 0% 1day 6/27/13 6/27/13 123SS Square R 6/27
125 St. Regis Rd (12 - 307) 0% 1day 6/27/13 6/27/13 124SS St. Regis Rd (12 - 307 6/27
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ID Task Name % Complete | Duration | Start Finish  |Predecessors Mar 18, '13 \Apr 15, '13 \ May 13, '13 Jun 10, '13
i) M s T T s | w M | S
126 State Route 37 (37 - 663) 0% 1day 6/28/13  6/28/13125 State Route 37 (37 - 66 6/28
127 Terrance Rd 0% 1day 6/28/13 6/28/13 126SS Terrance R 6/28
128 Tom White Rd 0% 1day 6/28/13  6/28/13127SS Tom White R 6/28
129 Phase 3 - Underground House Drops 0% 2 days 6/28/13 7TMN13 Phase 3 - Underground House Drops| ey
130 Frogtown Rd 0% 1day 6/28/13 6/28/13 128SS Frogtown R 6/28
131 White Rd 0% 1day 6/28/13  6/28/13 130SS White R 6/28
132 Melvin Lane 0% 1day 6/28/13  6/28/13131SS Melvin Lan 6/28
133 Solomon Rd 0% 1day 6/28/13  6/28/13 132SS Solomon R 28
134 North/Helena Rd 0% 1day 7/113 711113133 North/Helepa R
135 State Route 37 (Library to Mini Mart) 0% 1day 7/113 711113 134SS State Route 37 (Library to Mini
136 Phase 4 - Underground House Drops 0% 2days 71113 712113 Phase 4 - Underground House Drops| g=g
137 Frank Terrance Rd. 0% 1day 7/113 7/1/13 135SS Frank Terrance Rd
138 Aggie Lane 0% 1day 7M1/13 711/13137SS Aggie Lan
139 Alex Lane 0% 1day 7/113 7/1/13 138SS Alex/Lan
140 Roosevelttown Rd 0% 1day 7/1/13 71113 139SS Roosevelttown R
141 County Rt. 45 0% 1day 7/2113 7/2/13 140 County Rt. 4
142 Herne Rd 0% 1day 7/2113 7/2/13 14188 Herne R
143 Raquette Point Rd ( up to 127) 0% 1day 7/2113 7/2/13 142SS Raquette Point Rd ( up to 127
144 State Route 37 (from frogtown Rd to 0% 1day 7/2/13 7/2/13 143SS State Route 37 (from frogtown Rd to Twin Leaf
Twin Leaf)
145 Phase 5 - Underground House Drops 0% 3days 7/3/13 7/5/13 Phase 5 - Underground House Drops §
146 T Barnes Rd 0% 1day 7/3/13 7/3/13 144 T Barnes RT
Task S External Tasks [ Manual Task B Finish-only 1 Progress
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ID Task Name % Complete | Duration | Start Finish  |Predecessors Mar 18, '13 \Apr 15, '13 \ May 13, '13 Jun 10, '13
M s | T T s | w M | s

147 Lafrance Rd 0% 1day 7/3/13 7/3/13 146SS Lafrance R
148 Oakes Rd 0% 1day 7/3/13 7/3/13 147SS akes R
149 White Rd 0% 1day 7/3/13 7/3/13 148SS hite R
150 Ransom Rd 0% 1day 7/5/13 7/5/113 149FS+1 day Ransom R
151 Tony Cole Rd 0% 1day 7/5/13 7/5/13 150SS Tony Cole R
152 Jimmy White Rd 0% 1day 7/5/13 7/5/13 151SS Jimmy White R
153 Laughing Rd 0% 1day 7/5/13 7/5/13 152SS Laughing R
154 Phase 6 - Underground House Drops 0% 4days 7/8/13 7113 Phase 6 - Underground House I
155 Helena Rd (up from 198) 0% 1day 7/8/13 7/8/13 153 Helena Rd (up fror
156 McNeil Rd 0% 1day 7/9/13 7/9/13 155 M¢
157 Route 37C 0% 1day 7/10/13 7/10/13 156 R
158 Factory Rd(Bernard Keneen Rd) 0% 1day 7/11/13 711113 157 Factory Rd(Bernard K
159 Phase 7 - Underground House Drops 0% 3days 7/12113 7116/13 Phase 7 - Underground H
160 311 up to St. Regis Rd 0% 1day 7/12113 7112113158 311 up to
161 Rourke Rd 0% 1day 7/15/13 7/15/13 160
162 Johnson Rd 0% 1day 7/16/13 7/16/13 161
163 Phase 8 - Underground House Drops 0% 4 days 71713 7122113 Phase 8|- Undergr
164 River Rd 0% 1day 7/17/13 711713 162
165 Leo Swamp Rd 0% 1day 7/18/13 7/18/13 164
166 Sweetgrass lane 0% 1day 7/19/13 7/19/13 165
167 Smoke Rd 0% 1day 7/22113 7/22/13 166
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ID Task Name % Complete | Duration | Start Finish  |Predecessors Mar 18, '13 \Apr 15, '13 \ May 13, '13 Jun 10, '13
i) M s | T T s | M S
168 Phase 9 - Underground House Drops 0% 3days 7/23/13 7125113 Phase 9
169 Andrew David Lane 0% 1day 7/23/13 7/23/13 167
170 357 and up on Cook Farm lane 0% 1day 7/24/13 7/24/13 169
171 Phillips Rd 0% 1day 7/24113 7/24/13 170SS
172 Snye Rd 0% 1day 7/25/13 725113171
173 McDonald Rd 0% 1day 7/25/13 7/25113 1728S
174 Drum St 0% 1day 7/25/13 7/25113 173SS
175 Phase 10 - Underground House Drops 0% 10 days 7/26/13 8/8/13 Phasg
176 1108 and up to corner of Rudy Harts 0% 1day 7/26/13 7/26/13174 1108 and up to g
Corner of 37
177 Swamp Rd 0% 1day 7/29/13 7129113176
178 Jock Rd 0% 1day 7/29/13 7/29113177S8S
179 |[E David Lane 0% 2days 7/29113 8/5/13 178SS
180 Jacobs Rd 0% 1day 8/6/13 8/6/13 179
181 Porter Rd 0% 1day 8/7113 8/7/13 180
182 Beaver Meadow Rd 0% 1day 8/8/13 8/8/13 181
183 Phase 11 - Underground house drops 0% 6 days 8/9/13 8/16/13
184 Drum St 0% 1day 8/9/13 8/9/13 182
185 Arquette Circle 0% 1day 8/12/13 8/12/13 184
186 Grey Bear Rd 0% 1day 8/13/13  8/13/13185
187 County Rt 43 0% 1day 8/14/13  8/14/13186
188 Hart Rd 0% 1day 8/15/13  8/15/13187
Task S External Tasks [ Manual Task B Finish-only 1 Progress
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ID Task Name % Complete | Duration | Start Finish  |Predecessors Mar 18, '13 \Apr 15, '13 \ May 13, '13 Jun 10, '13
i} M s | T T s | M S
189 State Rd 0% 1day 8/16/13 8/16/13 188
190
191 ONT Installs 0% 134 days 6/26/13  12/30/13 ONT Installs p——
192 Phase 1- ONT Installs 0% 47 days 6/26/13 8/29/13 Phase 1- ONT Installs pm—
193 Blair Rd 0% 2days 8/19/13 8/20/13 189
194 Cook Rd 0% 5days 8/21/13 8/27/13 193
195 Fire Walk Lane 0% 1day 8/28/13 8/28/13 194
196 Jade Benedict Memory Drive 0% 1day 8/29/13 8/29/13 195
197 Mose Cook 0% 3days 6/26/13 6/28/13 115 Mose Cook "ﬁ_slzs
198 693 State Rt 37 (693 -1104) 0% 8days 7M1/13 7/10113197 693 State Rt 37 (693 -1104) gl
199 State Rout 95 0% 1day 7/1113 7/11/13 198 Stq
200 Tarbell Rd 0% 1day 7/12113 7112113199
201 Phase 2 - ONT Installs 0% 36 days 7/15/113 9/2/13 Phase
202 Big Tree Lane 0% 1day 7/15/13 7/15/13 200
203 Brown Rd 0% 1day 7/16/13 7/16/13 202
204 Cletus Laffin Rd 0% 1day 7/17/13 7117113 203
205 Cree Rd 0% 1day 7/18/13 7/18/13 204
206 Garrow Rd 0% 1day 7/19/13 7/19/13 205
207 Geronimo Lane 0% 1day 7/22/13 7/22/13 206
208 Gray St. 0% 1day 7/23/13 7123113 207
209 Library Rd 0% 2days 7/24113 7/25/13 208
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i} M s | T T S | M

210 McGee Rd 0% 4 days 7/26/13 7/31/13 209

211 Laffin Lane 0% 1day 8/1/13 8/1/13210

212 Mill St 0% 1day 82113 8/2/13 211

213 North Street 0% 2days 8/5/113 8/6/13 212

214 Okwarine Rd 0% 1day 8/7113 8/7/13 213

215 Pearl St 0% 1day 8/8/13 8/8/13 214

216 Pumphouse Rd 0% 1day 8/9/13 8/9/13215

217 Pyke Rd 0% 1day 8/12/13 8/12/13 216

218 Sanitation Plant Rd 0% 1day 8/13/13 8/13/13 217

219 Square Rd 0% 1day 8/14/13 8/14/13 218

220 St. Regis Rd (12 - 307) 0% 5days 8/15/13 8/21/13219

221 State Route 37 (37 - 663) 0% 6 days 8/22/13 8/29/13 220

222 Terrance Rd 0% 1day 8/30/13 8/30/13 221

223 Tom White Rd 0% 1day 9/2/13 9/2/13 222

224 Phase 3 - ONT Install 0% 10 days 9/3M13 9/16/13

225 Frogtown Rd 0% 1day 9/3/13 9/3/13 223

226 White Rd 0% 1day 9/4/13 9/4/13 225

227 Melvin Lane 0% 1day 9/5/13 9/5/13 226

228 Solomon Rd 0% 1day 9/6/13 9/6/13 227

229 North/Helena Rd 0% 2days  9/913 9/10/13 228

230 State Route 37 (Library to Mini Mart) 0% 4 days 9/11/13 9/16/13 229
Task S External Tasks [ Manual Task B Finish-only 1 Progress
Split External Milestone @ Duration-only | . Deadline ¥
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ID Task Name % Complete | Duration | Start Finish  |Predecessors Mar 18, '13 \Apr 15, '13 \ May 13, '13 Jun 10, '13
M s | T T s | M
231 Phase 4 - ONT Install 0% 20days 9/17/13  10/14/13
232 Frank Terrance Rd. 0% 1day 9/17/13 9/17/13 230
233 Aggie Lane 0% 1day 9/17/13 9/17/13 232SS
234 Alex Lane 0% 1day 9/17/13 9/17/13 233SS
235 Roosevelttown Rd 0% 4 days 9/18/13 9/23/13 234
236 County Rt. 45 0% 1day 9/24/13 9/24/13 235
237 Herne Rd 0% 1day 9/24/13 9/24/13 236SS
238 Raquette Point Rd ( up to 127) 0% 6 days 9/25/13 10/2/13 237
239 State Route 37 (from frogtown Rd to 0% 8days 10/3/13  10/14/13 238
Twin Leaf)
240 Phase 5 - ONT Install 0% 5days 10/15/13  10/21/13
241 T Barnes Rd 0% 1day 10/15/13  10/15/13 239
242 Lafrance Rd 0% 1day 10/15/13  10/15/13 241SS
243 Oakes Rd 0% 1day 10/16/13  10/16/13 241
244 White Rd 0% 1day 10/16/13  10/16/13 242
245 Ransom Rd 0% 1day 10/17/13  10/17/13 243
246 Tony Cole Rd 0% 1day 10/17/13  10/17/13 244
247 Jimmy White Rd 0% 1day 10/18/13  10/18/13 245
248 Laughing Rd 0% 2days 10/18/13  10/21/13 246
249
250 Phase 6 - ONT Install 0% 7 days 10/22/13  10/30/13
251 Helena Rd (up from 198) 0% 4 days 10/22/13  10/25/13 248
Task S External Tasks Manual Task B Finish-only 1 Progress
Split i External Milestone Duration-only | . Deadline ¥
E;(ijee:cé:/s/r;);dband Construction Milestone L 2 Inactive Task I Manual Summary Rollup e Baseline
Summary P Inactive Milestone Manual Summary Py Baseline Milestone &
Project Summary T Inactive Summary U Start-only C Baseline Summary N\
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ID Task Name % Complete | Duration | Start Finish  |Predecessors Mar 18, '13 \Apr 15, '13 \ May 13, '13 Jun 10, '13
i} M s | T T S | M

252 McNeil Rd 0% 1day 10/28/13  10/28/13 251

253 Route 37C 0% 1day 10/29/13  10/29/13 252

254 Factory Rd(Bernard Keneen Rd) 0% 1day 10/30/13  10/30/13 253

255

256 Phase 7 - ONT Install 0% 6 days 10/31/13 11713

257 311 up to St. Regis Rd 0% 4 days 10/31/13 11/5/13 254

258 Rourke Rd 0% 1day 11/6/13 11/6/13 257

259 Johnson Rd 0% 1day 11/7113 11/7/13 258

260

261 Phase 8 - ONT Install 0% 6days 11/8/13  11/15/13

262 River Rd 0% 3days 11/8/13  11/12/13259

263 Leo Swamp Rd 0% 1day 11/13/13  11/13/13 262

264 Sweetgrass lane 0% 1day 11/1413  11/14/13 263

265 Smoke Rd 0% 1day 11/15/13  11/15/13 264

266

267 Phase 9 - ONT Install 0% 14 days 11/18/13 12/5113

268 Andrew David Lane 0% 1day 11/18/13  11/18/13 265

269 357 and up on Cook Farm lane 0% 4 days 11/19/13  11/22/13 268

270 Phillips Rd 0% 1day 11/2513  11/25/13 269

271 Snye Rd 0% 4 days 11/26/13  11/29/13 270

272 McDonald Rd 0% 2days 12/2113 12/3/13 271
Task S External Tasks [ Manual Task B Finish-only 1 Progress
Split External Milestone @ Duration-only | . Deadline ¥

Project: Broadband Construction Milestone L 2 Inactive Task ( Manual Summary Rollup e Baseline
Date: 6/7/13

Summary P Inactive Milestone Manual Summary Py Baseline Milestone &
Project Summary T Inactive Summary U Start-only C Baseline Summary N\

Page 13




ID Task Name % Complete | Duration | Start Finish  |Predecessors Mar 18, '13 \Apr 15, '13 \ May 13, '13 Jun 10, '13
o M s | T T s | M
273 Drum St 0% 2days 12/4/13 12/5/13 272
274
275 Phase 10 - ONT Install 0% 11 days 12/6/13  12/20/13
276 1108 and up to corner of Rudy Harts 0% 3days 12/6/13  12/10/13273
Corner of 37
277 Swamp Rd 0% 1day 12/11/13  12/11/13 276
278 Jock Rd 0% 1day 1211213  12/12/13 277
279 David Lane 0% 1day 12/13/13  12/13/13 278
280 Jacobs Rd 0% 1day 12/16/13  12/16/13 279
281 Porter Rd 0% 1day 12/17/13  12/17/13 280
282 Beaver Meadow Rd 0% 3days 12/18/13  12/20/13 281
283
284 Phase 11 - ONT Install 0% 6 days 12/2313  12/30/13
285 Drum St 0% 1day 12/23/13  12/23/13 282
286 Arquette Circle 0% 1day 12/124/13  12/24/13 285
287 Grey Bear Rd 0% 1day 12/25/13  12/25/13 286
288 County Rt 43 0% 1day 12/126/13  12/26/13 287
289 Hart Rd 0% 1day 12/127/13  12/27/13 288
290 State Rd 0% 1day 12/30/13  12/30/13 289
291 ONT-Installs Complete 0% 0days 12/30/13  12/30/13 290
292 NOTE: Once an ONT is installed onthe 0% 0days 12/30/13  12/30/13 291
premise a service provider of your choice
has the ability to turn up services
Task S External Tasks ( Manual Task B Finish-only 1 Progress
Split External Milestone @ Duration-only | . Deadline ¥
Project: Broadband Construction Milestone L 2 Inactive Task ( Manual Summary Rollu Baseline
Date: 6/7/13 \ Yy P eesss———
Summary P Inactive Milestone Manual Summary Py Baseline Milestone &
Project Summary T Inactive Summary U Start-only C Baseline Summary N\
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LJul 8,'13

\Aug 5,'13

Sep2,'13 'Sep 30, '13 |Oct 28, '13 Nov 25, '13 | Dec
s \ T \ T s F w M s T T s w M T
Task S External Tasks Gl Manual Task B Finish-only Progress
Split oo External Milestone @ Duration-only |l Deadline
Project: Broadband Construction . . .
‘ ——
Date: 6/7/13 Milestone Inactive Task ( Manual Summary Rollup Baseline
Summary PIIIIIII=¥ Inactive Milestone @ Manual Summary P——=y Baseline Milestone
Project Summary ¢ @ Inactive Summary U1 Start-only C Baseline Summary
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|Aug5,'13 Sep2,'13 'Sep 30, '13 |Oct 28, '13 Nov 25, '13 | Dec
s \ T \ T s F w M \ s T T s w M T
Task S External Tasks Gl Manual Task B Finish-only Progress
Split oo External Milestone @ Duration-only |l Deadline
Project: Broadband Construction . . — .
® ( —
Date: 6/7/13 Milestone Inactive Task Manual Summary Rollup Baseline
Summary PIIIIIII=¥ Inactive Milestone & Manual Summary P——=y Baseline Milestone
Project Summary ¢ @ Inactive Summary U1 Start-only C Baseline Summary
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LJul 8,'13

|Aug5,'13 Sep2,'13 'Sep 30, '13 |Oct 28, '13 Nov 25, '13 | Dec
s \ T \ T s F w M \ s T T s w M T
Task S External Tasks Gl Manual Task B Finish-only Progress
Split oo External Milestone @ Duration-only |l Deadline
Project: Broadband Construction . . — .
® ( —
Date: 6/7/13 Milestone Inactive Task Manual Summary Rollup Baseline
Summary PIIIIIII=¥ Inactive Milestone & Manual Summary P——=y Baseline Milestone
Project Summary ¢ @ Inactive Summary U1 Start-only C Baseline Summary
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LJul 8,'13

|Aug5,'13 Sep2,'13 'Sep 30, '13 |Oct 28, '13 Nov 25, '13 | Dec
s \ T \ T s F w M \ s T T s w M T
Task S External Tasks Gl Manual Task B Finish-only Progress
Split oo External Milestone @ Duration-only |l Deadline
Project: Broadband Construction . . — .
® ( —
Date: 6/7/13 Milestone Inactive Task Manual Summary Rollup Baseline
Summary PIIIIIII=¥ Inactive Milestone & Manual Summary P——=y Baseline Milestone
Project Summary ¢ @ Inactive Summary U1 Start-only C Baseline Summary
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LJul 8,'13

|Augs,'13 Sep 2,'13 'Sep 30, '13 |Oct 28,'13 Nov 25,'13 | Dec
S T ‘ T S w M S T T S w M T
6/12
7
18
5/19
I ——
4
6/20
6/20
6/20
6/21
6/21
6/21
6/21
Task S External Tasks Gl Manual Task B Finish-only Progress
Split oo External Milestone @ Duration-only | . Deadline
E;(iﬁcé:/s/nl);dband Construction Milestone L 2 Inactive Task Manual Summary Rollup == Baseline
Summary PIIIIIII=¥ Inactive Milestone Manual Summary PSS  Baseline Milestone
Project Summary @ ¥ Inactive Summary %) Start-only C Baseline Summary J————
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ul8,'13 |Aug5,'13 Sep2,'13 'Sep 30, '13 |Oct 28, '13 Nov 25, '13 | Dec
\ T \ T s F w M s T T s w M T
ne Rdg 6/26
rarl 6/26
Ise 6/26
Pyke 6/27
llant 6/27
hare 6/27
2 -30 6/27
Task S External Tasks Gl Manual Task B Finish-only Progress
Split oo External Milestone @ Duration-only |l Deadline
Project: Broadband Construction . . .
® ( —
Date: 6/7/13 Milestone Inactive Task Manual Summary Rollup Baseline
Summary PIIIIIII=¥ Inactive Milestone Manual Summary P——=y Baseline Milestone
Project Summary L ¥ Inactive Summary %) Start-only C Baseline Summary e
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Jul 8,'13 |Aug5, '13 Sep 2, '13 |Sep 30, '13 |Oct 28, '13 Nov 25, '13 | Dec
S \ T T s F W M s T \ T s W M T
37-6 6/28
rance 6/28
White Ryg 6/28
je Dropspu——y
rtown Ryg 6/28
White Ryg 6/28
Ivin Lanpg 6/28
pomon 28
th/Helena 7/1
to Mini Ma 7/1
House Dropsysgy
Terrance Repg 7/1
Aggie Lanepg 7/1
Alex|Lan 7/1
evelttown 7/1
County Rt. 7/2
Herne R 7/2
Rd (up to 12
d to Twin Le
nd House Drops
T Barnes R 7/3
Task S External Tasks Gl Manual Task B Finish-only 1 Progress
Split oo External Milestone @ Duration-only | . Deadline ¥
Fl;;ciﬁcé:/s/r;);dband Construction Milestone L 2 Inactive Task ( Manual Summary Rollup == Baseline
Summary PIIIIIII=¥ Inactive Milestone Manual Summary PSS  Baseline Milestone &
Project Summary v ¥ Inactive Summary %) Start-only C Baseline Summary J————
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ul8,'13 |Aug5,'13 Sep2,'13 'Sep 30, '13 |Oct 28, '13 Nov 25, '13 | Dec
\ T s F w M s T T s w M T
Laf
q
White R
Tony Cole R
Jimm
lerground House Drops
delena
7/10
tory Rd(Bernard Keneen Rd)g-7/11
' - Underground House Drops
311 up to St. Regis Rd
Rourke Rd - 7/15
Johnson Rd g-7/16
Phase 8 - Underground House Drops!
River Rd g-7/17
Leo Swamp Rd
Sweetgrass lane 19
Smoke Rd i17/22
Task S External Tasks Gl Manual Task B Finish-only 1 Progress
Split oo External Milestone @ Duration-only |l Deadline ¥
Project: Broadband Construction Milestone L 2 Inactive Task ( Manual Summary Rollu Baseline
——
Date: 6/7/13 y Roflup
Summary PEIIIII==  Inactive Milestone Manual Summary Py Baseline Milestone &
Project Summary P Inactive Summary U1 Start-only C Baseline Summary e
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Jul 8,'13 |Aug 5, '13 Sep 2, '13 |Sep 30, '13 |Oct 28, '13 Nov 25, '13 | Dec
s | T | T | s | F W M s T T s W M T
Phase 9 - Underground House Drops
Andrew David Lane
357 and up on Cook Farm lan
Phillips R
Snye R
McDonald R
Drum S
Phase 10 - Underground House Drops
1108 and up to corner of Rudy Harts Corner of 37 26
Swamp R 7/29
Jock R 7/29
David Lan naBn7/29
Jacobs Rd 8/6
Porter Rd 8/7
Beaver Meadow Rd - 8/8
Phase 11 - Underground house drops
Drum St 9
Arquette Circle [g-8/12
Grey Bear Rd - 8/13
County Rt 43 8/14
Hart Rd g-8/15
Task S External Tasks ( Manual Task B Finish-only Progress
Split oo External Milestone @ Duration-only | . Deadline
E;(iﬁcé:/s/r;);dband Construction Milestone L 2 Inactive Task ( Manual Summary Rollup == Baseline
Summary P Inactive Milestone Manual Summary Py Baseline Milestone
Project Summary T Inactive Summary U Start-only C Baseline Summary J————
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ul8,'13 |Aug5,'13 Sep2,'13 'Sep 30, '13 |Oct 28, '13 Nov 25, '13 | Dec
s \ T \ T s F \ w M s T T s w M T
State Rd -8/16
stall
Blair Rd
Cook Rd
Fire Walk Lane
Jade Benedict Memory Drive
 Cookgg 26
7 (693 -1104 7/1
State Rout 95
Tarbell Rd 12
Phase 2 - ONT Installs
Big Tree Lane
Brown Rd
Cletus Laffin Rd
Cree Rd
Garrow Rd 19
Geronimo Lane g 7/22
Gray St. g-7/23
Library Rd 7/24
Task S External Tasks Gl Manual Task B Finish-only 1 Progress
Split oo External Milestone @ Duration-only |l Deadline ¥
Project: Broadband Construction Milestone L 2 Inactive Task ( Manual Summary Rollu Baseline
——
Date: 6/7/13 y Roflup
Summary PEIIIII==  Inactive Milestone Manual Summary Py Baseline Milestone &
Project Summary P Inactive Summary U1 Start-only C Baseline Summary e
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LJul 8,'13 |Aug 5,'13

Sep 2,'13 'Sep 30, '13 |Oct 28,'13 Nov 25,'13 | Dec
T \ T \ s \ F M s T - s W v T
McGee Rd 7/26
Laffin Lane
Mill St
North Street 8/5
Okwarine Rd g-8/7
Pearl St
Pumphouse Rd
Pyke Rd
Sanitation Plant Rd g-8/13
Square Rd
St. Regis Rd (12 - 307) 8/15
State Route 37 (37 - 663)
Terrance Rd 30
Tom White Rd
Phase 3 - ONT Install
Frogtown Rd
White Rd
Melvin Lane g-9/5
Solomon Rd 6
North/Helena Rd 9/9
State Route 37 (Library to Mini Mart) 9/11
Task S External Tasks Gl Manual Task B Finish-only 1 Progress
Split oo External Milestone @ Duration-only | . Deadline ¥
Fl;;ciﬁcé:/s/rtl);dband Construction Milestone L 2 Inactive Task ( I Manual Summary Rollup e Baseline
Summary PIIIIIII=¥ Inactive Milestone Manual Summary PIIII==  Baseline Milestone &
Project Summary v ¥ Inactive Summary U1 Start-only C Baseline Summary e
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ul8,'13 |Aug5,'13 Sep2,'13 'Sep 30, '13 |Oct 28, '13 Nov 25, '13 | Dec
s \ T \ T s F w M \ s T T s w M T
Phase 4 - ONT Install
Frank Terrance Rd
Aggie Lan
Alex Lan
Roosevelttown Rd
County Rt. 4
Raquette Point Rd ( up to 127)
State Route 37 (from frogtown Rd to Twin Leaf)
Tony Cole Rd
Jimmy White Rd
Laughing Rd
Phase 6 - ONT Install
Helena Rd (up from 198)
Task S External Tasks Gl Manual Task B Finish-only Progress
Split oo External Milestone @ Duration-only |l Deadline
Project: Broadband Construction . . .
® ( ) —
Date: 6/7/13 Milestone Inactive Task Manual Summary Rollup Baseline
Summary PEIIIII==  Inactive Milestone Manual Summary Py Baseline Milestone
Project Summary P Inactive Summary U1 Start-only C Baseline Summary e
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Jul 8,'13 |Aug5, '13 Sep 2, '13 |Sep 30, '13 |Oct 28, '13 Nov 25, '13 | Dec
s \ T \ T s F W M s \ T \ T \ s \ F W M \ T
McNeil Rd %3,10/28
Route 37C g 10/29
Factory Rd(Bernard Keneen Rd)
Phase 7 - ONT Install
311 up to St. Regis Rd 10/31
Rourke Rd
Johnson Rd
River Rd
Leo Swamp Rd 11/13
Sweetgrass lane g-11/14
Smoke Rd /15
Phase 9 - ONT Install )
Andrew David Lane - 11/18
357 and up on Cook Farm lane /19
Phillips Rd Ta- 11/25
Snye Rd
McDonald Rd 12/2
Task S External Tasks Gl Manual Task B Finish-only 1 Progress
Split oo External Milestone @ Duration-only | . Deadline ¥
Fl;;ciﬁcé:/s/rtl);dband Construction Milestone L 2 Inactive Task ( Manual Summary Rollup == Baseline

Summary PIIIIIII=¥ Inactive Milestone Manual Summary PIIII==  Baseline Milestone &
Project Summary v v Inactive Summary U1 Start-only C Baseline Summary J————
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Jul 8,'13 |Augs,'13 Sep 2,'13 'Sep 30,'13 |Oct 28,'13 Nov 25,'13 | Dec
s \ T \ T s F W M s T T s W M \ s \ T
Drum St
Phase 10 - ONT Install
1108 and up to corner of Rudy Harts Corner of 37
Swamp Rd
David Lane
Jacobs Rd 12/16
Porter Rd 12/17
Beaver Meadow Rd /18
Phase 11 - ONT Install
Drum St
Arquette Circle
Grey Bear Rd
County Rt 43
Hart Rd
Stat
Task S External Tasks Gl Manual Task B Finish-only Progress
Split oo External Milestone @ Duration-only | . Deadline
Fl;;ciﬁcé:/s/rtl);dband Construction Milestone L 2 Inactive Task ( Manual Summary Rollup == Baseline
Summary PIIIIIII=¥ Inactive Milestone Manual Summary PIIII==  Baseline Milestone
Project Summary v ¥ Inactive Summary U1 Start-only C Baseline Summary e
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